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Sheldrake, Sean

From: BAYUK Dana [BAYUK.Dana@deq.state.or.us]
Sent: Wednesday, July 03, 2013 2:34 PM
To: Sheldrake, Sean
Cc: Lance Peterson; Scott Coffey; BURKHART Robert; GAINER Tom; LARSEN Henning; 

THIESSEN Kenneth
Subject: FW: Response to DEQ June 20 Meeting Notes on June 17 Gasco DEQ Technical Meeting 

and Agenda for July 15 technical meeting
Attachments: Gasco Source Control Process Timeline_6-28-13.xlsx

FYI…I’m forwarding Anchor’s response to the meeting summary we sent on June 20th.   
 
Mr. Dana Bayuk, Project Manager  
Cleanup & Portland Harbor Section  
Oregon Department of Environmental Quality  
2020 SW 4th Avenue, Suite 400  
Portland, OR  97201  
E-mail:  bayuk.dana@deq.state.or.us  
Phone:  503-229-5543  
FAX:  503-229-6899  
   
Please visit our website at http://www.oregon.gov/DEQ/  
  

 please consider the environment before printing this email  

 

From: John Edwards [mailto:jedwards@anchorqea.com]  
Sent: Wednesday, July 03, 2013 2:27 PM 
To: BAYUK Dana 
Cc: Bob Wyatt; Patty Dost; Ben Hung; James Peale; Carl Stivers; Rob Ede; John Renda; Michael Riley; Pradeep 
Mugunthan 
Subject: FW: Response to DEQ June 20 Meeting Notes on June 17 Gasco DEQ Technical Meeting and Agenda for July 15 
technical meeting 
 
Hello Dana. Thanks for preparing the June 20 email summarizing the highlights of the June 17 NW Natural meeting with 
DEQ and EPA. This email is our response to DEQ's June 20 summary items 1 through 7 and the Fill WBZ interceptor 
system. We also provide a suggested agenda for the July 15 meeting and a toll free conference call number. 
  
1. Source Control Construction Update 
Baseline DNAPL monitoring is being conducted consistent with the "Work Plan to Assess Baseline Groundwater 
Conditions" and Section 3.2.2.5.3 and Table 3‐5 of the Construction Design Report (CDR) as modified by DEQ's August 9, 
2012 comments. 
  
DNAPL was detected in newly installed wells MW‐26U, MW‐34L, MW38U, and PW‐2L.   DNAPL has been recovered from 
MW‐34L, MW‐38U, and PW‐2L.   The DNAPL thickness in MW‐26U has been less than 0.25‐thick and will be removed 
before reaching to top of the sump.  In addition to the new installations, DNAPL is being monitored and recovered in 
PW‐1‐80.  Removal is being done to maintain DNAPL within these installations at levels below the tops of the sumps. 
  

We also want to make one revision to Section 3.2.2.5.3 of the CDR,  where it says that we will install DNAPL pumps in all 
Upper Alluvium extraction wells.  The revision is to defer installation of DNAPL pumps until DNAPL is observed in order 
to insure the equipment remains operational.  During the meeting, Henning asked about the status of DNAPL pump 
installation and John Renda told him that the pump installation is a simple procedure and that we plan to install the 
DNAPL pumps immediately after DNAPL is detected in a well sump. To date, no DNAPL has accumulated in the sumps of 
any of the Upper Alluvium extraction wells. All of the  extraction wells have air lines installed to them to operate DNAPL 
removal pumps if they are needed, and we are maintaining an inventory of DNAPL pumps onsite. If we install the pumps 
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before DNAPL is detected, and they sit idle for months or years before DNAPL accumulates in the sump, the pumps may 
not work when needed.    
  
Anchor QEA is preparing a work plan to convert extraction wells PW‐2L and PW‐10L into 2‐inch diameter piezometers. 
Anchor QEA intends to submit the plan to DEQ and WRD for review by the end of July and complete the work before the 
initial phase of HC&C testing. 
  
2. NPDES Permit Update 
  
No comment other than NW Natural's understanding that the NPDES permit will be finalized by July 8, which is 3 weeks 
from the June 17 meeting. 
  
3. Source Control Document Schedule  
  
NW Natural has reviewed DEQ's recommended revisions shown in the draft schedule handed out during the June 17 
meeting and made some additional recommended revisions that are shown on the revised schedule attached to this 
email. Two tasks were added to the schedule; the plan to convert PW‐2L and PW‐10L to monitoring wells, and the 
TarGOST monitoring proposal. We changed the task title for the NPDES permit task and we revised many of the dates for 
preparation and review of the documents. We request that DEQ review this revised schedule and provide acceptance or 
written comments in writing. 
  
4. River level delay of final piezometer construction 
  
No Comment. 
  
5. TarGOST Monitoring Borings (TMA) 
  
Anchor QEA intends to provide a proposal to modify the TMA boring locations by July 8, 2013. 
  
6. Portland BES request for DEQ to review outside chem storage area design 
  
We appreciate DEQ moving quickly to respond to the City of Portland request  and ask DEQ to let us know right away if 
there are questions or technical issues that are preventing DEQ approval of the documents. 
  
7. Upland Risk Assessment 
  
No comment. 
  
Additional Topics 
  
Fill WBZ Interceptor Trench. 
  
This meeting was the first time that we learned of DEQ's revised thinking on the interceptor trench construction 
schedule. During the meeting Anchor QEA informed DEQ that we would discuss DEQ's expected revised construction 
schedule with NW Natural. DEQ acknowledged in the meeting that the only date associated with the Fill WBZ 
interceptor system that NW Natural has agreed  to is the end of June (July 1) submittal of the Fill WBZ Trench 
Investigation Workplan. 
  
We request DEQ's response to these meeting notes and the schedule at your earliest convenience. 
 
We also provide the following information in anticipation of the upcoming July 15 meeting with DEQ. 
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Suggested Meeting Agenda Items: 
 
Source Control  

 Source Control Schedule 

 Extraction System Test Plan status and schedule 

 Model Update Report status and schedule 

 NPDES permit status 

 Treatment system construction status 

 Fill WBZ Investigation Plan status 

 
For those calling in please use the following number and code. 
 

code:
  
thanks 
  
John 
 
John E. Edwards, RG, CEG 

ANCHOR QEA, LLC  

*Please note new address and phone number 
 
6364 Toohey Road 
Bozeman, MT 59715 

Main     406‐586‐8811 
Cell       406‐581‐0877 
  
ANCHOR QEA, LLC 
www.anchorqea.com 
Please consider the environment before printing this email.  
This electronic message transmission contains information that may be confidential and/or privileged work product prepared in anticipation of 
litigation.  The information is intended for the use of the individual or entity named above.  If you are not the intended recipient, please be aware 
that any disclosure, copying distribution or use of the contents of this information is prohibited.  If you have received this electronic transmission in 
error, please notify us by telephone at 5036701108Ext11. 
  

From: BAYUK Dana [mailto:BAYUK.Dana@deq.state.or.us]  
Sent: Thursday, June 20, 2013 7:00 PM 
To: John Edwards; Ben Hung 
Cc: Pradeep Mugunthan; John Renda; Michael Riley; Carl Stivers; Rob Ede; James Peale; Sean Sheldrake; 'Peterson, 
Lance'; Coffey, Scott; BURKHART Robert; GAINER Tom; LARSEN Henning 
Subject: RE: Gasco DEQ Technical Meeting June 17: Call 1-877-820-7831; 660026 
  
Hello John/Ben. 
  
This e‐mail summarizes the highlights that DEQ took away from the monthly meeting held on 
Monday June 17, 2013.   
  
Anchor provided the agenda for the meeting in an e‐mail sent on Friday June 16th (see below). 
The meeting highlights are included under the corresponding agenda item. Items indicated with 
a “**” should be noted or need follow‐up.  
  

(b) (6)
(b) (6)



4

In addition to Anchor’s agenda, DEQ provided a hand‐out summarizing the highlights of the May 
20th monthly meeting and a revised version of the Source Control Milestone Schedule Anchor 
provided at that meeting.  These handouts are attached.   
  
1. Source Control Construction Update  
  
Except for the PZ‐09 piezometer cluster, Anchor indicated that all of the extraction wells, 
performance monitoring, wells, and piezometers are installed and developed.  In addition, 
step‐drawdown testing is complete at all of the extractions wells. 
  
Drilling and installation of PZ‐09 cluster is currently scheduled for early July, however the 
schedule is dependent on river levels and may have to be postponed to later in the year.   
  
Conveyance lines between the extraction wells and to the pre‐treatment facilities are 
installed and pressure testing is complete. 
  
Construction of the treatment system is ongoing and is expected to continue for "many weeks." 
  
Baseline information on DNAPL is being monitored.  DEQ understands monitoring is currently 
being performed consistent with "Work Plan to Assess Baseline Groundwater Conditions" and 
Section 3.2.2.5.3 and Table 3‐5 of the Construction Design Report (CDR) as modified by DEQ's 
August 9, 2012 comments.   
  
**DEQ requests that Anchor confirm, clarify, or correct our understanding of the DNAPL 
monitoring.  
  
Removal of DNAPL is occurring at extraction wells PW‐2L and PW‐1‐80 and in two monitoring 
wells (MW‐34 & MW‐37[?]).  Removal is being done to maintain DNAPL within these installations 
at levels below the tops of the sumps.   
  
**Anchor is going to confirm the numbers and locations of the installations from which DNAPL 
is being removed and route that information to meeting participants.  
  
DEQ requested an update on the status of the work plan to decommission extraction wells PW‐2L 
and PW‐10L.  Anchor indicated a work plan is being developed to convert the extraction wells 
into 2‐inch diameter monitoring wells.  Anchor did not have a projected date for submitting 
the work plan.  DEQ understands converting the installations will precede the initial phase 
of HC&C testing (Step 1).  
  
**DEQ requests the plan be submitted no later than the end of July to provide for DEQ and WRD 
review.   
  
2. NPDES Permit Update 
  
DEQ provided the following information on the status of the NPDES permit: 
‐ Rob Burkhart is currently preparing a reply to the review comments provided by the City of 
Portland; and  
  
‐ Based on public review and comment two revisions will be made to the permit;  1) insert a 
missing verb; and 2) change references to "composite" VOC and cyanide sampling to "discrete" 
VOC and cyanide sampling. 
  
Anchor asked a couple of question that DEQ has followed up on.   
‐ Can DEQ provide NW Natural a copy of the reply to the City? Yes, a copy will be provided 
along with the final permit. 
  
‐ What's the timeframe for finalizing the permit? 2 to 3 weeks from June 17th 
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3. Source control document schedule 
  
DEQ's revisions to the source control schedule Anchor provided on May 20th were discussed.  
Anchor will review the revisions, update the schedule based on the current status of ongoing 
work, and provide a copy for DEQ's review.  Pending the outcome of our review, Anchor 
requested DEQ to acknowledge our acceptance of the next version of the schedule in writing.  
  
4.  River level delay of final piezometer construction 
  
See the discussion of the PZ‐09 piezometer cluster under agenda Item #1.   
  
5. TarGost Monitoring Borings (TMA) 
  
Anchor proposes to conduct Targost drilling and logging for purposes of locating the "Targost 
Monitoring Areas" (TMA’s) prior to starting the initial phase of HC&C system testing.  DEQ 
acknowledged this approach would provide data regarding DNAPL baseline conditions (i.e., 
conditions not influenced by pumping during the initial testing phase).  However, DEQ also 
noted the initial testing phase data would not be available as a line‐of‐evidence for 
selecting the final TMA's as discussed in our August 9th comments letter.  DEQ understands 
Anchor will provide a proposal for the Targost boring locations based on new information 
assembled during construction of the HC&C system installations (e.g., updated geologic cross‐
sections).  DEQ will review the proposal and our 8/9 comments to determine whether the new 
approach is acceptable or whether the approach to Targost monitoring should be further 
modified. 
  
The timeframe for developing a revised approach for the Targost work is constrained by the 
initial phase of testing (Step 1) which has a projected start date in early September.  The 
Targost equipment is currently scheduled for mobilization to the site sometime in August.   
  
**DEQ requests that by July 1st Anchor provide a timeframe for submitting the proposal for a 
revised approach to the Targost work for DEQ’s information and for purposes of scheduling 
staff.    
  
6. Portland BES request for DEQ to review outside chem storage area design 
  
Subsequent to the meeting I learned that Greg East of the City sent me a check sheet on June 
7th for a dewatering plan associated with the chemical storage building.  A copy of the check 
sheet is attached.  I followed up with Brady Berry who routed me supplemental information 
today.  I will review the information Brady provided sometime next week then follow‐up with 
the City.  
  
7. Upland Risk Assessment   
  
The risk assessment was briefly discussed.  NW Natural provided a position paper on 6/17 that 
DEQ is looking at.   
  
Additional Topics 
  
DEQ discussed the Fill WBZ interceptor trench (trench) in the context of the new approach for 
conducting HC&C testing.  DEQ previously communicated in meetings and correspondence our 
expectation that construction of the trench would be initiated no later than 6‐months after 
full‐time full‐scale start‐up of the HC&C system.  The HC&C testing plan and start‐up 
schedule included in the CDR anticipated full‐time full‐scale start‐up at the end of this 
year.  Based on this information, trench construction would begin in the middle of 2014.   
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The new approach to HC&C system testing involves two steps...an initial 1‐3 month long 
testing phase (Step 1) that transitions into a second longer term testing phase that occurs 
over 9‐11 months (Step 2).  DEQ indicated during the meeting that in the context of new 
testing approach, our expectation is that trench construction would occur no later than 6‐
months after the initiation of testing Step 2.   
  
Please feel free to contact me with questions regarding this e‐mail. 
  
Regards, 
  
Dana 
  
Mr. Dana Bayuk, Project Manager  
Cleanup & Portland Harbor Section  
Oregon Department of Environmental Quality  
2020 SW 4th Avenue, Suite 400  
Portland, OR  97201  
E‐mail:  bayuk.dana@deq.state.or.us  
Phone:  503‐229‐5543  
FAX:  503‐229‐6899  
Please visit our website at http://www.oregon.gov/DEQ/  
  

 please consider the environment before printing this email 
  

  

From: John Edwards [mailto:jedwards@anchorqea.com]  
Sent: Sunday, June 16, 2013 2:48 PM 
To: BAYUK Dana 
Cc: Jennifer Woronets; Ben Hung; Pradeep Mugunthan; Carl Stivers; Michael Riley; Rob Ede; John Renda; Taku Fuji; 
James Peale; Bob Wyatt; Patty Dost 
Subject: RE: Gasco DEQ Technical Meeting June 17: Call 1-877-820-7831; 660026 
  
Hello Dana. Please consider the following list of suggested agenda topics for tomorrow's 1:30 meeting at DEQ. There are 
a lot things in play these days  so we may not be able to get through all of these topics, but we could prioritize them at 
the beginning of the meeting. The focus of the meeting is on source control, but we added the upland risk assessment in 
case there is time. 
  
Source control construction update 
NPDES permit update 
Source control document schedule 
River level delay of final piezometer construction 
TarGost Monitoring Borings (TMA) 
Portland BES request for DEQ to review outside chem storage area design 
  
Upland Risk Assessment   
  
thanks 
  
John 

John E. Edwards, RG, CEG 

ANCHOR QEA, LLC  

*Please note new address and phone number 
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6364 Toohey Road 
Bozeman, MT 59715 

Main     406‐586‐8811 
Cell       503‐816‐6595 
  
ANCHOR QEA, LLC 
www.anchorqea.com 
Please consider the environment before printing this email.  
This electronic message transmission contains information that may be confidential and/or privileged work product prepared in anticipation of 
litigation.  The information is intended for the use of the individual or entity named above.  If you are not the intended recipient, please be aware 
that any disclosure, copying distribution or use of the contents of this information is prohibited.  If you have received this electronic transmission in 
error, please notify us by telephone at 5036701108Ext11. 
  
  
  
  




